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Washington State Department of Ecology '
4415 Woodview Drive RECEIVED
Lacey, WA 98503 MAR 12 1992

Attn:  Mr. Mike Kuntz
SUPERFUND BRANCH

RE: SUBMITTAL OF PHASE II PRELIMINARY WORK PLANS
COLBERT LANDFILL REMEDIAL DESIGN/REMEDIAL ACTION PROJECT

Enclosed are the Colbert Landfill Remedial Design/Remedial Action Phase II Preliminary
Work Plans. These plans were prepared for Spokane County by Landau Associates, Inc. to fulfill
the Project Consent Decree submittal requirements. These work plans include:

® The Phase II Preliminary Groundwater Monitoring Plan
¢ The Phase II Preliminary Extraction Well Plan
¢ The Phase II Preliminary Treatment and Discharge Plan

These preliminary plans represent 30 percent design for the Colbert Landfill Phase II
(final) remedial action. However, the well placement and design aspects of the monitoring and
extraction systems (presented in the Phase II Preliminary Groundwater Monitoring Plan and
Preliminary Extraction Well Plan, respectively) represent 90 percent design for these Phase II
system components. Well installation is a critical path item for Phase II construction, and it is
necessary to initiate well construction by about June 1992 to keep remedial action
implementation on schedule. Consequently, Spokane County requests that Ecology and EPA
provide approval (to Spokane County) to proceed with Phase II well construction following
review of the Phase II preliminary plans, or identify the specific issues that must be addressed

prior to providing such approval.
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As identified in the Schedule for Submittal of Deliverables, Ecology and EPA comments
on the preliminary plans should be provided to Spokane County within 30 days of plan

submittal. As such, we anticipate receipt of review comments by mid-April. Please contact
Dean Fowler (Spokane County) or myself, should any questions arise during your review of
these preliminary plans. We look forward to the continued cooperation and interaction with
Ecology and EPA that has help keep the Colbert Landfill Project on schedule.
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Project Manager
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cc: ¥ Neil Thompson, EPA (5 copies of each report)
Dean Fowler, Spokane County (2 copies of each report)
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